

15-Month Implementation Roadmap

	2025		2026											
	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Social Media Campaign	Soft Launch		Full Rollout											
Collaborative Bundles	Prepare, Finalize & Launch Offers													
Experience Enhancement	Storytelling	Upgrade	Tasting Experience						Alcohol Discount			DIY Classes		
CRM Automation				Launch & Refine Contents Constantly										
Membership Club	Design		Launch	Run Ongoing Engagement Events										

Risks & Mitigation

1

Big Upfront Investment on Events & Infrastructure

- Prioritize spending
- Start with digital marketing & CRM for early ROI
- Stagger event costs across quarters

2

Lack of Operation & Talent

- Cross-train existing staff
- Recruit seasonal support during peak months

3

Possible Fixed Cost during Off-seasons

- Introduce virtual experiences to maintain engagement with online audiences
- Introduce off-season product